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MONTHLY PROGRESS REPORT 
de maximis. inc. 

PROJECT NAME: Bluff Road 

TIME PERIOD COVERED: 1 January through 31 January 1989 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACQ: 

•Continued field activities associated with 
implementation of the EBASCO Work Plan. 

PLANS AND PROCEDURES COMPLETED: 

•Temporary well installation was initiated January 4, 
1989. The effort was abandoned on January 18, 1989 
with the concurrence of the USEPA due to subsurface 
conditions that interfered with sampling as outlined 
in the February 1, 1989 submittal. 

î g/ •Above ground tank removal activities were initiated as 
scheduled on January 9, 1989. The tank contents were 
slurried, removed and drummed for disposal at 
ThermalKem. The tank was cleaned and cut into pieces 
for disposal at Chem Waste (Emelle). Disposal will 
occur in February 1989, contingent upon resolution of 
the generator I-D. number. 

•The soil boring program was initiated as scheduled on 
January 16, 1989. The use of an ATV drill rig was 
required. Twenty-eight of the twenty-nine borings 
were completed by months end. The remaining boring 
will be completed on February 1, 1989. 

•Developed and submitted proposed permanent monitoring 
well locations and construction to USEPA and SCDHEC on 
January 27, 1989. A meeting was scheduled for 
February 1 to establish locations, types and schedule 
for installation of the permanent wells. 

•Initiated abandonment of the DHEC wells on January 30,i 
1989. 

w 



PAGE 2 OF 2 
February 7, 1989 

ACTION ITEMS FOR FOLLOWING MONTH: 

•Complete soil boring program February 1, 1989. 

•Complete disposal arrangements for the tank and 
contents (Task 15). 

•Initiate installation of the permanent monitoring 
wells the week of February 13, 1989. 

•Complete abandonment of the DHEC wells by February 17, 
1989. 

ANTICIPATED DELAYS/PROBLEMS: 

•No delays impacting the revised schedule were 
encountered during this reporting period. 

RESULTS OF SAMPLING/TESTING: 

•A summary of analytical results for the Golder well 
sampling program is attached. Soils data was not 
available for this report and will be provided in the 
February monthly. 


